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To: Ms. Gail P. Clayton
King George County Administrator

From: Timothy N. Troester, E.LT.

Date: November 3, 1997

Subject: Status Report - King George Count) Landfill
DAA No. 5427-11

The construction and operations at the King George County Landfill have been
proceeding at an adequate pace. Construction of Cells 4A and 4B by Ryan
Construction are near completion. USA Waste is bringing close to the 4,000 ton daily
limit of municipal waste into the current operating Cell 3A. This trash is being
brought into the landfill by both truck and the rail car tipper system

Cell 4A is approximately 90% complete to date. Ryan Construction is the current
general contractor responsible for the new cell construction. The final welding of the
synthetic layers was completed Friday October 31, 1997 by Serrot Corporation, Inc. To
complete the cell Ryan needs to finish the second half of the stone drainage layer,
place the soil cap over the anchor trench, install the leachate sumps and force main,
and complete the sump house. This work is scheduled to be completed in the next
three weeks.

Golder Construction Services, Inc. is the current CQA Engineer for the new cell
construction. Golder has decreased their personnel onsite to one for the remainder
of the cell construction activities. Conformance testing and destruct sampling of the
synthetic liner has been completed. They will also be conducting the density testing
on the backfill and cap material for the synthetic liner anchor trench and confirming
the air tests that are required on the force main.

Ryan Construction has completed the construction of Sediment Basin Number 2.
The containment berms have beer. brought up to grade, the riser pipe installed, and
the internal sediment traps completed. The entire area was seeded on Friday October
31, 1997. The seeding of the aquatic bench has been postponed until Spring 1998 to
coincide with the proper growing season for the proposed seed mix.

Trash Operations are currently taking place in Cell 3A. The current layer of
municipal waste being placed is going in at the same final elevation as that in Cell










































































